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November 12, 1990 

Mr. Brad Ewy 
Department of Ecology 
Hazardous Waste Investigations 
and Cleanup Program 

MS PV—11, Woodland Square 
Olympia, Washington 98504-8711 

RE: EAST 4323 MISSION AVE., SPOKANE, WASHINGTON 

Dear Mr. Ewy: 

Pursuant to Paragraph V.D. of Agreed Order #DE 90—05,^enclosed is 
the monthly progress report for the subject site. This report 
covers the time period from October 1 through October 31, 1990. 

jf you have any questions or require additional information please 
contact me. 

Very truly yours, 

Deborah A. Hankins, Ph.D. 
Manager - Remedial Projects 
Western US and Pacific Rim 

(415) 986-2354 

DAH:tkl 

cc: R. Stenzel 
D. Morell 
D. Ballbach 
D. Maxim 
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MONTHLY PROGRESS REPORT 
GENERAL ELECTRIC COMPANY SPOKANE PROJECT 

OCTOBER 1990 

ACTIONS COMPLETED IN OCTOBER 1990: 

A. Phase 4 Remedial Investigation and ISV Demonstration 

o Completed the refurbishing work on Mr. Riley's property 
including replacement of the interior and exterior slabs 
at the North Warehouse. 

o Completed Health and Safety QA audit of site activities. 

o Completed backfilling of clean cobble on GE and WWP 
properties. 

o Decontaminated volume reduction equipment and returned 
the equipment to the supplier; wipe samples were ND for 
PCB's. 

o Obtained two drums of transformer oil (73% Arochlor 1254) 
from GE's Portland Service Shop for spiking. 

o Completed emplacement of drummed site soils in test cells 
1,3,4 and 5. 

o Completed installation of vertical thermocouple bundles 
in the five test cells. 

o Completed installation of the 16-inch diameter PVC 
electrode casings in the test cells. 

B. Phase 5 Remedial Investigation 

o Instituted logistical preparations associated with 
mobilizing personnel and equipment to the site on October 
8, 1990 to conduct the first quarterly groundwater 
sampling program. The program consisted of collecting 
water level measurements, developing the new monitoring 
wells, purging and collecting groundwater samples and 
treatment/disposal of the development and purged 
groundwater. The program required a period of 
approximately two weeks on site. 



Developed the six new monitoring wells using the 
installed Hydrostar stainless steel dedicated sampling 
pumps to further remove any silts or sand that may have 
been left from the drilling and/or installation program. 

Collected water level measurements from each of the 17 
groundwater monitoring wells installed on and 
downgradient of the Mission Avenue Site, private and 
community wells in the area and from the Spokane River 
monitoring stations. 

Collected first quarterly groundwater samples from each 
of the 17 groundwater monitoring wells installed on and 
downgradient to the Mission Avenue Site. Groundwater 
samples were collected for the following analysis: PCB 
(EPA Method 8080), volatile organics (EPA Method 8240), 
semi—volatile organics (EPA Method 8270), petroleum 
hydrocarbons (EPA method 418.1) and total organic carbon 
(EPA method 9060). All these samples were submitted to 
Analytical Technologies for analysis. Additional QA/QC 
Samples were submitted to Pacific Northwest Environmental 
Laboratories, Inc. (PNEL). 

Assisted Mr. John Roland of Ecology and Environment, Inc. 
in the collection of water level readings and split 
groundwater samples from each of the 17 monitoring wells 
for submittal to the Manchester contract laboratory for 
low-level PCB analysis. Ecology and Environment were 
contracted by Washington Department of Ecology for 
obtaining spit samples. Golder received Ecology and 
Environment's Sampling and Analysis Plan on October 12th 
at the GE site. Golder reviewed the sampling portion of 
the plan and there does not appear to be any 
inconsistencies or problems with the collection of the 
groundwater samples. The analysis portion of the plan is 
currently under review. 

Geodetically surveyed the Greene Street River Station and 
the Community College of Spokane (CCS) monitoring well. 
The well and the river monitoring station have been tied 
in with the existing monitoring wells on and downgradient 
of the Mission Avenue Site. 

Continued working with representatives of the Community 
College of Spokane (CCS) to obtain historical and reduced 
data from the Greene Street Spokane River Station. 

Problems Encountered/Potential Solutions 

o None 



III. Problems Resolved 

o None 

IV. Deliverables to WDOE/Dates 

o Monthly progress reports 11/15, 12/15 

V. Next Reporting Period Actions Scheduled 

November Actions 

o Results of the first groundwater sampling round may 
become available toward the end of the month of 
November. 

o Begin preparation of technical drawings depicting the 
monitoring well constructions and sections of the 
final report detailing the drilling and installation 
program and the groundwater sampling program. 

o Continued data evaluation of the IA/RI 4 field 
activities; the draft IA/RI 4 report is due in 
mid-January. 

o Continued placement of screened contaminated soil in 
the test cells. 

o Continued placement of concrete and asphalt debris in 
the test cells. 

o Continued construction of the exterior sand bag and 
clean cobble walls around the perimeter of the test 
cells. 

o Continued installation of remaining thermocouple 
bundles in the test cells 

o Test cell construction to be completed by December 1. 

VI. Key Staffing Changes 

o None 


